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SELECTED ACQUISITION REPORTS - HIGHLIGHTS
(As of December 31, 1992)

The Department of Defense has released details on major
defense acquisition program cost and schedule changes since the
September 1992 reporting period. This information is based on
the Selected Acquisition Reports (SARs) submitted to the Congress

for the December 31, 1992, reporting period.

SARs summarize the latest estimates of cost, schedule, and
technical status. These reports are prepared annually in
conjunction with the President’s budget. Subsequent quarterly
exception reports are required only for those programs
experiencing unit cost increases of at least 15 percent or
schedule delays of at least six months.

The total program cost estimates provided in the SARs
include research and development, procurement, and military
construction. Total program costs reflect actual costs on
delivered items as well as anticipated costs for future
acquisitions. All estimates include allowances for anticipated

inflation.

The current estimate of program acquisition costs for
programs covered by SARs for the prior reporting period
(September 1992) was $924,130.1 million. After subtracting the
costs for terminated reports and for non-specific UAV costs, and
adding previously classified costs for the Army’s ASAS and BAT
programs, the adjusted current estimate of program acquisition
costs for September 1992 was $899,139.0 million. There was a net
decrease of $41,484 million during the current reporting period
(December 1992). The cost changes between September and
December 1992 are summarized below:

‘ Current Estimate
($ in Millions)

September 1992 (92 programs) $924,130.1

Less terminated reports on completed programs -32,450.9
(APACHE and PATRIOT), programs returned to

concept exploration (ASM and FAADS NLOS),

and a cancelled program (WAM).

Less non-specific UAV costs previously -1,200.6
reported but not directly associated with

the primary acquisition programs (Close Range,

Short Range, and Medium Range).

Plus Army’s ASAS and BAT programs, previously +8,660.4
excluded due to classified costs.



September 1992 Adjusted (89 programs) $899,139.0

Changes Since Last Report:

Economic $-41,676.9

Quantity -28,632.8

Schedule +4,898.4
Engineering +3,521.4
Estimating +22,091.6

Cther 0.0

Support -1,685.7

. Total -41,484.0

December 1992 (89 programs) $857,655.0

The net cost decrease of $41,484 million or -4.6 percent was
due primarily to lower escalation rates and program quantity
reductions. Details of the most significant changes are attached.

New SARs
(As of December 31, 1992)

The Department of Defense has submitted initial SARs for 15
programs and two new components of existing SARs, i.e., LONGBOW
APACHE (C Model) and CVN-77. These reports do not represent cost
growth. Baselines established on these programs will be the point
from which future changes will be measured. The current cost

estimates are provided below:

Current Estimate

Programs ($ in Millions)
LONGBOW APACHE (C Model) $ 3,836.2
M1A2 UPGRADE 5,382.5
SCAMP (MILSTAR) 329.9
SMART-T (MILSTAR) 909.5
AFX* ” 22,830.4
AAD* 136.5
CVN-77 5,540.8
MIDS-LVT* - 534.4
MLR* 36.0
NESP (MILSTAR) ’ 2,265.4
STRATEGIC SEALIFT 6,588.4
FEWS* 6,190.9
JDAM* 687.8
JPATS* 266.3
JSIPS 762.6
MILSTAR Classified
MLV III 1,462.9
Total $57,760.5

*Pre-Milestone II program reporting development costs only in
accordance with the provisions of Section 2432, Title 10, United

States Code.



SUMMARY EXPLANATIONS OF SIGNIFICANT SAR COST CHANGES
(As of December 31, 1992)

Army:

ADDS - Program costs decreased $1,776.0 million (-66.0%) from
$2,691.3 million to $915.3 million, due primarily to a reduction
of Enhanced PLRS User Unit (EPUU) quantities from 11,152 to 1,808
($-1,339.1 million) and a reduction of Net Control Station (NCS)
quantities from 102 to 14 ($-159.0 million). As a result of the
quantity reduction, initial spares and other support costs were
reduced $321.4 million.

AFATDS (ATTCCS) - Program costs decreased $330.9 million (-27.4%)
from $1,207.7 million to $876.8 million, due primarily to changes
in the Common Hardware/Software pricing methodology ($-276.2
million), an associated reduction in support costs ($-149.5
million), and the application of revised escalation rates ($-63.3
million). These decreases were partially offset by an increase
in procurement quantities from 3,184 to 4,308 systems ($+169.1
million).

ASAS - Program costs decreased $3,559.9 million (-62.1%) from
$5,731.2 million to $2,171.3 million, due primarily to a gquantity
reduction and an associated reduction in initial spares and other
support costs.

AVENGER - Program costs decreased $960.7 million (-43.1%) from
$2,231.5 million to $1,270.8 million, due primarily to a quantity
reduction of fire unit quantities from 1,779 to 1,001 ($-697.2
million)* and associated estimating changes ($-102.1 million)*.
Also associated with the quantity reduction were decreases in
initial spares ($-79.2 million) and training/support equipment
($-98.0 million) .

BAT - Program costs decreased $367?1 million (-12.5%) from
$2,929.3 million to $2,562.2 million, due primarily to a quantity
reduction from 30,993 to 18,154 units ($-776.5 million) and the
application of revised escalation rates ($-96.9 million). These
decreases were partially offset by the addition of a Preplanned
Product Improvement program with Army Tactical Missile System
($+344.5 million), a delay in the start of production from

FY 1994 to FY 1995 ($+92.6 million), and higher cost estimates
based on learning curve adjustments ($+95.4 million).

BLACKHAWK (UH-60A/L) - Program costs increased $7,660.1 million
(+88.2%) from $8,685.8 million to $16,345.9 million, due
primarily to an increase in aircraft quantities from 1,447 to
2,248 ($+3,022.8 million)* and associated estimating changes
($+4,258.9 million)*. Also associated with the additional
aircraft were increases in initial spares ($+155.0 million) and




training, data, and other ground support costs ($+266.8 million).
These increases were partially offset by the application of
revised escalation rates ($-66.4 million).

COMANCHE (RAH-66) - Development program costs increased $3,215.4
million (+94.1%) from $3,415.5 million to $6,630.9 million due to
a significant restructuring of the program ($+3,260.6 million).
This increase was partially offset by the application of revised

escalation rates ($-55.2 million).

FAAD C2I (ATCCS) - Program costs decreased $281.2 million
(-13.3%) from $2,106.4 million to $1,825.2 million, due primarily
to the application of revised escalation rates and a quantity
reduction from 35 to 19 Command and Control (C2) units.

FMTV - Program costs decreased $3,388.5 million (-16.5%) from
$20,559.6 million to $17,171.1 million due primarily to the
application of revised rates ($-3,426.4 million); planned truck
procurements extend out to FY 2020.

JAVELIN (AAWS-M) - Program costs increased $709.8 million
(+13.8%) from $5,129.8 million to $5,839.6 million, due primarily
to an increase in subcontractor estimates ($+1,004.7 million), a
stretchout in the procurement buy schedule ($+84.7 million), and
an increase in trainer and other support costs ($+115.4 million).
These increases were partially offset by a quantity reduction
from 70,620 to 66,529 of rounds ($-186.5 million) and the
application of revised escalation rates ($-325.6 million).

KIOWA WARRIQOR (OH-58D) - Program costs increased $373.7 million
(+15.6%) from $2,400.5 million to $2,774.2 million, due primarily
to a quantity increase from 255 to 315 aircraft ($+178.1 million)
and associated estimating changes ($+180.3 million).

LONGBOW APACHE ("D") - Program costs increased $548.1 million
(+17.1%) from $3,196.4 million to $3,744.5 million, due primarily
to estimated increases in design to unit production, first unit
cost ($+194.4 million); increases in contractor system program
management requirements ($+110.7 million); and other flyaway
increases for government furnished equipment, engineering change
orders, and premodification costs ($+108.8 million). 1In
addition, higher initial spares requirements ($+107.3 million)
and Government matrix support ($+112.4 million) also contributed.
These increases were partially offset by the application of
revised escalation rates ($-160 million).

LONGBOW HELLFIRE - Program costs increased $1,373.4 million
(+63.3%) from $2,168.5 million to $3,541.9 million, due primarily
to a reduction in the production rate from 225 missiles per month -
to 125 missiles per month ($+1,037.8 million) and an increase in
the procurement quantity from 10,896 to 13,311 missiles ($+413.7
million). These increases were partially offset by the
application of revised escalation rates ($-151.3 million).




MLRS - Program costs increased $826.8 million (12.4%) from
$6,643.2 million to $7,470.0 million, due primarily to an
increase in launcher quantities from 819 to 918 ($+623.2 million)
and an increase of 23,760 practice rockets ($117.1 million).
Other increases included the addition of development and
procurement funding for the Extended Range MLRS and the Improved
Fire Control System ($+144.0 million). These increases were
partially offset by the application of revised escalation rates

($-68.4 million).

PLS (FHTV) - Program costs decreased $295.7 million (-20.8%) from
'$1,418.6 million to $1,122.9 million, due primarily to quantity
reductions from 3,462 to 2,691 trucks ($-214.5 million), from
1,441 to 1,264 trailers ($-8.1 million), and from 39,771 to

28,724 flatracks ($-97.0 million).

SINCGARS - Program costs increased $1,200.8 million (+43.0%) from
$3,121.8 million to $4,322.6 million, due primarily to an
increase in Army radio quantities from 150,000 to 205,486
($+827.6 million) and 41,278 radios for other Services not
previously reported ($+737.2 million). This increase was
partially offset by the application of revised escalation rates
($-158.5 million) and a lower estimate of hardware manufacturing

costs ($-85.7 million).

Navy:

AN/SQQ-89 - Program costs decreased $552.5 million (-12.4%) from
$4,460.4 million to $3,907.9 million, due primarily to a
restructure of the program development effort (-$348.5 million),
a quantity decrease of 9 units from 84 to 75 production units
($-192.7 million)*, schedule and engineering cost decreases
associated with the quantity decrease ($-104.1 million)*,
contract cost savings (-$145.9 million), and the application of
revised escalation rates ($-74.4 million). These decreases were
partially offset by engineering and estimating increases due to
the AN/SQS-53A/B product improvement program ($+256.6 million).

AOE 6 - Program costs increased $1,368.5 million (+59%) from
$2,318.8 million to $3,687.3 million, due primarily to a
procurement quantity increase of 2 ships from 4 to 6 ships
($+995.9 million) and to revised procurement cost estimates
($+422.7 million). These increases were partially offset by
application of revised escalation rates (-$48.7 million) and
revised Homeport construction requirements estimate ($-50.7

million).

CV_HELQO (SH-60F) - Program costs decreased $689.4 million
(-17.1%) from $4,020.1 million to $3,330.7 million, due primarily
to a quantity reduction of 32 aircraft from 175 to 143 aircraft
(-$456.6 million), support reductions associated with the
quantity decrease ($-195.7 million), and the application of
revised escalation rates (-$126.3 million). These decreases were
partially offset by cost increases caused by schedule changes in
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the SH-60B, HH-60H, and HH-60J aircraft buy profiles ($+93.7
million), and additional engineering change proposals ($+52.1
million).

EA-6B PROWLER - Program costs increased $1,056.0 million (+10.5%)
from $10,061.1 million to $11,117.1 million, due primarily to a
one-year delay in the start and a two-year extension in the
completion of the remanufacture program ($+214.4 million), and
revised estimates (+613.8 million) and increased support costs
(+592.8 million) associated with this delay and extension. These
increases were partially offset by the application of revised
escalation rates (-3$402.5 million).

EMSP - Program costs decreased by $126.9 million (-22.5%) from
$564.8 million to $437.9 million, due primarily to the removal
from the SAR of non-acquisition O&MN costs (-$101.3 million), and
revised estimates due to the reallocation of dollars between the
SEM B versus SEM E variants ($-20.6 million).

F/A-18 C/D - Program costs decreased $2,878.5 million (-6.8%)
from $42,394.9 million to $39,516.4 million, due primarily to a
quantity reduction of 82 aircraft from 1168 to 1086 aircraft
(-$1,179.7 million)*; schedule changes associated with the
quantity reduction ($-202.8 million)*; revised estimates due

to changes in procurement strategy, use of multi-year pricing
assumptions, and the addition of Switzerland and Finland as FMS
customers (-$804.7 million); cancellation of the ASPJ and
addition of other upgrades/systems ($-187.1 million); and the
application of revised escalation rates ($975.5 million). These
decreases were partially offset by the addition of the F/A-18 C/D
improvements funding not previously reported.

F/A-18 E/F - Program costs decreased $13,998.8 million (-14.8%)
from $94,583.0 million to $80,584.2 million due primarily to the
application of revised escalation rates (-$13,371.8 million), an
accelerated procurement schedule ($-328.9 million), a refinement
of program estimates ($-93.6 million), and a decrease in spares
funding ($-284.1 million).

MK 48 ADCAP - Program costs decreased $5,140.0 million (-56.7%)
from $9,066.1 million to $3,926.1 million, due primarily to the
termination of the production program after FY 1994. This
decrease included a quantity reduction and associated schedule
and economic adjustments ($3,611.2 million)*, a reduction in
spares and support item requirements ($-651.2 million), and the
application of revised escalation rates ($-631.3 million).

MK 50 TORPEDQO - Program costs decreased $4,976.6 million (-61.7%)
from $8,060.3 million to $3,083.7 million, due primarily to a
quantity reduction of 6,670 torpedoes resulting from the decision
to terminate the remaining production program ($-4,698.0
million)*, associated economic and estimating adjustments
($+1,561.5 million)*, a reduction in support and spares
requirements ($-1,329.5 million), and the application of revised
escalation rates ($-474.0 million).




SSN 21 / AN/BSY-2 - Program costs increased $2,865.5 million
(+38.1%) from $7,521.6 million to $10,387.1 million, due to

primarily to additional of 1 submarine from 1 to 2 submarines
($+1,104.2 million), the reinstatement of development effort
($+780.7 million), and revised system cost estimates ($945.5

million).

T-AGOS - Program costs decreased $473.8 million (-23.3%) from
$2,031.3 million to $1,557.6 million, due primarily to a quantity
decrease of 3 ships from 28 to 25 ships ($-446.6 million) and
application of revised escalation rates ($-44.7 million). These
decreases were partially offset by an increase due to the
stretchout of the procurement buy schedule ($+16.0 million).

TOMAHAWK - Program costs increased $1,286.7 million (+11.5%) from
$11,145.6 million to $12,432.3 million, due primarily to a
quantity increase of 520 missiles from 4,122 to 4,642 missiles
($+670.1 million)* and associated engineering changes ($+44.3
million)*. Other increases included development for the TOMAHAWK
Improvement Program and the Hard Target Penetrator (+$596.6
million), and revised estimates based on pricing and inflation
adjustments ($+144.2 million). These increases were partially
offset by savings from economic procurement practices and
modifications reprograming ($-165.6 million), and the application
of revised escalation rates ($-43.6 million).

TRIDENT II MSL - Program costs decreased $10,495.9 million
(-28.5%) from $36,786.7 million to $26,290.8 million, due
primarily to a decrease of 351 missiles from 807 to 456 missiles
($-10,490.7 million) and the application of revised escalation
rates ($-1,289.9 million). These decreases were partially offset
by the increase caused by reducing the remaining buys from 48 to
24 missiles per year and stretchlng the program out to FY 1999
($+1,350.5 million). .

V-22 (OSPREY) - Program costs increased $1,520.7 million (-24.6%)
from $3,587.1 million to $5,107.8 million, due primarily to the
appropriation of FY 1993 funds by the Congress ($+714.4 million)
and the restoration of engineering and manufacturing development
funds for the program ($+931.3 million).

Air Force:

AWACS RSIP - Program costs increased $158.1 million (+22.3%) from
$708.6 million to $866.7 million, due primarily to a two-year
slip in the start of the production program ($+80.0 million) and
increased support requirements ($+53.7 million).

B-1B - Program costs increased $967.1 million (+3.5%) from
$27,670.5 million to $28,637.6 million, due primarily to
development for conventional weapons ($+491.0 million) and
electronic counter measures updates ($+274.7 million), and for
continued interim contractor support ($+380.6 million). These




increases were partially offset by an accelerated rephasing of
the radar warning receiver ($-205.5 million).

C-17A - Program costs increased $3,674.1 million (+10.3%) from
$35,802.0 million to $39,476.1 million, due primarily to
increases associated with a revised schedule ($+3,394.3 million),
which include a program stretchout ($+553.3 million), estimating
changes ($+2,630.8 million), and revised support requirements
($+210.2 million) associated with the revised schedule. 1In
addition, there was an increase due to revised estimates of
flyaway cost ($+1,352.9 million) and support requirements
($+492.3 million). These increases were partially offset by the
application of revised escalation rates ($-1,321.2 million).

C-130H - Program costs decreased $10,571.7 million (-93.5%) from
$11,301.6 million to $729.9 million, due primarily to termination
of the program after the FY 1993 buy ($-10,521.1 million) and the
application of revised escalation rates ($-51.7 million).

F-16 - Program costs increased $1,449.8 million (+3.9%) from
$37,611.2 million to $39,061.0 million, due primarily to an
increase in quantity of 48 aircraft from 2,189 to 2,237
($+1,147.7 million)*, including associated schedule adjustments
of $+147.4 million and engineering adjustments of $+527.2
million*. Also, there were increases for operational flight
program updates and associated qualification testing support
($+383.3 million), post production peculiar support requirements
(6+538.2 million), and initial spares requirements ($+143.8
million). These increases were partially offset by removal of
follow-on multirole fighter development funding from F-16
acquisition reporting ($-562.7 million) and the application of
revised escalation rates ($-62.4 million).

JSTARS - Program costs increased $1,028.8 million (+14.0%) from
$7,370.7 million to $8,399.6 million, due primarily to extending
the development program to FY 2001 ($+420.0 million) and
increases for efforts such as product improvement, ground support
systems, and self defense suite ($+577.6 million). In addition,
there were increases for a revised production schedule ($+413.5
million), which include a program stretchout ($+101.0 million),
estimating changes ($+139.7 million), revised support
requirements ($+133.5 million), and initial spares changes
($+39.3 million) associated with the revised schedule. These
increases were partially offset by the application of revised
escalation rates ($-257.4 million).

SFW - Program costs decreased $995.3 million (-36.7%) from
$2,713.1 million to $1,717.8 million, due primarily to an
decrease in quantity of 5,000 units from 10,000 to 5,000 ($-925.2
million)* including associated schedule adjustments of $-40.6
million*, and the application of revised escalation rates
($-175.2 million). These decreases were partially offset by an
increase associated with low rate initial production ($+68.4
million) and a revised procurement buy schedule due to slower

ramp-up quantity ($+44.3 million).



TITAN IV - Program costs increased $4,207.7 million (+18.5%) from
$22,734.2 million to $26,941.9 million, due primarily to
increases associated with a reduction of launch requirements and
a production slowdown ($+4,509.3 million), which includes a delay
of procurement of $+427.8 million, additional storage of $+201.5
million, a production slowdown from 5.5 to 3 units per year of
$+3,608.5 million, and an extension of launch operations,
addition of storage and sustaining engineering of $+271.5
million. In addition, there were increases due to revised
development cost estimates associated with Solid Rocket Motor
upgrade amortization, working capital adjustment, and claims
($+256.0 million), stockfund prices for flight propellants
($+144.3 million), and divesture of Government owned, contractor
operated facilities ($+125.0 million). These increases were
partially offset by the application of revised escalation rates

($-1,077.3 million).
DoD:

SDS-GPALS - Program costs decreased $6,722.1 million (-27.8%)
from $24,173.7 million to $17,451.6 million, due primarily to
program restructure and reduction of requirements to meet
evolving missions ($-6,092.5 million), cancellation of the Ground
Surveillance Tracking System ($-107.1 million), and the
application of revised escalation rates ($-542.6 million).

* Note: Quantity changes are estimated based on the
original SAR baseline cost-quantity relationship. Cost changes
since the original baseline are separately categorized as
engineering, estimating, or schedule, and identified as
"associated" changes. The total impact of a quantity change is
the identified "quantity" change plus all "associated" changes,



Program Acquisition Cost Summary In Millions Of Dollars

As Of Date: December 31, 1992
Type Baseline Estimate Changes To Date Current Estimate Percent Czs.stFChange
or
Weapon System Base of Cost . Cost Cost . To Date Adj Qty
Year| seline Base Current | Quantityl " pige Current Quantity | Base Current Quantity | page Current
Year $| Year $ Year $ Year $ Year $ Year $ Year $ Year $
ARNMY :
ADDS 83 PE 1,981.5 3,038.2 85 -1,271.3 -2,122.9 -71 710.2 915.3 14 -15.8 -0.4
AFATDS (ATCCS) 90 DE 860.4 1,052.1 3,321 -97.7 -175.3 1,124 762.7 876.8 4,445 -22.8 -28.2
ASAS (ATCCS) 86 DE 3,513.8 4,941.5 - -1,721.6 -2.770.2 40 1,792.2 2,171.3 40 -57.3 -64.5
ATACMS 91 PdE 1,506.6 1,508.2 1,557 156.5 145.2 105 1,663.1 1,653.4 1,662 7.2 6.0
AVENGER 89 PdE 1,103.1 1,266.7 1,207 -14.2 4.1 -206 1,088.9 1,270.8 1,001 13.7 16.7
BAT 91 DE 2,272.0 2,986.6 30,993 -146.2 -424.4 -12,839 2,125.8 2,562.2 18,154 17.8 15.9
BLACKHAWK (UH-60A/L) 71 DE 1,942.0 2,307.3 1,107 2,398.2 14,038.6 1,141 4,340.2 16,345.9 2,248 57.4 163.1
BRADLEY FVS 72 DE 325.6 436.9 1,190 3,004.5 9,731.3 5,588 3,330.1 10,168.2 6,778 171.2 219.7
CHINOOK (CH-47D) 75 DE 882.5 1,562.8 361 520.8 1,791.2 113 1,403.3 3,354.0 474 25.5 43.4
COMANCHE (RAH-66) 84 PE 1,756.2 2,133.0 - 2,849.4 4,497.9 - 4,605.6 6,630.9 - 162.2 210.9
CSSCS (ATCCSs) 91 DE 246.1 290.7 1,115 0.4 -5.9 55 246.5 284.8 1,170 -3.1 -5.7
FAAD C2I 87 DE 1,640.6 1,863.7 - -221.4 -38.5 19 1,419.2 1,825.2 19 -4.5 12.2
FMTV 89 DE 6,625.3 8,568.6 118,995 3,797.8 3,602.5 -6,673] 10,423.1 17,171.1 112,322 33.3 40.7
JAVELIN (AAWS-M) 90 DE 3,398.8 3,936.5 70,631 1,158.9 1,903.1 -4,102 4,557.7 5,839.6 66,529 39.2 55.7
JSTARS GSM 89 DE 1,133.0 1,291.6 112 173.4 276.2 13 1,306.4 1,567.8 125 11.2 18.3
KIOWA WARRIOR (OHS58D) 82 DE 1,667.9 2,531.6 578 287.9 242.6 -263 1,955.8 2,774.2 315 70.6 55.3
LASER HELLFIRE 75 DE 488.6 703.4 24,600 516.7 1,665.2 20,407 1,005.3 2,368.6 45,007 55.0 114.1
LONGBOW APACHE ("D") 91 DE 2,626.2 3,170.7 227 636.8 573.8 - 3,263.0 3,744.5 227 24.2 18.1
LONGBOW HELLFIRE 91 DE 1,648.1 2,190.3 10,896 1,106.5 1,351.6 2,415 2,754.6 3,541.9 13,311 42.3 36.0
MCS (ATCCS) 80 DE 760.7 1,272.1 6,365 -81.2 -135.9 -698 679.5 1,136.2 5,667 -3.2 -2.5
MLRS 78 PE 2,232.3 3,454.0 183 1,235.7 4,016.0 745 3,468.0 7,470.0 928 5.9 25.1
MSE 86 PdE 4,428.5 5,134.0 48 ~555.3 -637.2 - 3,873.2 4,496.8 48 -13.9 -13.8
PLS (FHTV) 93 DE/PdE 1,967.0 1,996.9 4,333 -888.0 -874.0 -1,642 1,079.0 1,122.9 2,691 1.0 16.7
SADARM 89 DE 1,605.7 1,786.8 10,288 1,782.1 2,753.8 52,612 3,387.8 4,540.6 62,900 8.3 42.7
SINCGARS 84 PdE 4,167.7 5,611.7 292,853 -1,031.5 -1,289.1 -46,008 3,136.2 4,322.6 246,845 -13.6 -4.3
STINGER RMP 83 PdE 2,267.6 2,961.2 36,034 -1,102.2 -1,442.3 -6,926 1,165.4 1,518.9 29,108 -27.0 -24.2
TOW 2 84 PdE 2,302.1 2,623.8 141,337 578.3 782.0 1,755 2,880.4 3,405.8 143,092 16.7 19.2
Subtotal 55,349.9] 70,620.9 13,073.3 42,459.4 68,423.2 | 113,080.3 18.1 40.1
NAVY:
AN/BSY-1 84 DE 2,972.4 3,827.6 - -1,628.4 -2,321.1 - 1,344.0 1,506.5 - -53.9 -60.0
AN/SQQ-89 85 PdE 3,899.0 4,147.6 120 -387.1 -239.7 -45 3,511.9 3,907.9 75 18.1 30.0
ACE 6 86 PdE 2,332.5 2,834.8 7 650.2 #52.5 -1 2,982.7 3,687.3 6 44.9 50.1
ASPJ 84 DE 227.7 236.4 - 305.0 300.0 - 532.7 536.4 - 133.9 126.9
AV-8B 79 DE 5,740.6 9,125.5 342 -766.8 -407.1 -57 4,973.8 8,718.4 285 -4.3 12.7
C/MH-53E 73 DE 464.4 578.4 74 1,367.0 4,411.5 152 1,831.4 4,989.9 226 27.2 47.6
CG 47 78 DE 9,013.7] 14,083.5 16 5,097.9 9,193.4 11§ 14,111.6 23,276.9 27 -2.7 -9.9
CV HELO (SH-60F) 88 PdE 2,691.8 3,173.8 175 73.8 156.9 -32 2,765.6 3,330.7 143 16.4 22.6
CVN-74/75 88 PdE 5,911.0 6,966.0 2 519.5 -115.9 - 6,430.5 6,850.1 2 8.8 -1.7
CVN-76 95 PdE 3,910.8 4,297.2 1 374.9 271.8 - 4,285.7 4,569.0 1 9.6 6.3
DDG 51 87 PdE 16,953.7| 20,117.5 23 19,701.8 26,022.4 28] 36,655.5 46,139.9 51 6.1 1.5
EA-6B 84 PdE 2,239.6 2,747.8 38 5,563.6 8,369.3 126 7,803.2 11,117.1 164 50.8 63.1
EMSP 90 PdE 498.4 564.8 151 -111.9 -126.9 - 386.5 437.9 151 -22.5 -22.5
F-14D 89 PdE 21,543.5| 25,021.9 527§ -15,349.9] -18,232.3 -472 6,193.6 6,589.6 55 -43.8 -45.4
F/A-18 C/D 75 DE 8,016.6] 12,875.3 811 6,716.9 26,641.1 275} 14,733.5 39,516.4 1,086 56.4 178.9
F/A-18 E/F 90 DE 53,959.6] 94,583.0 1,000 -260.7] -13,%98.8 -f§ 53,698.9 80,584.2 1,000 -0.5 -14.8
FDS 88 DE 5,190.5 7,847.3 12 -3,864.8 -6,269.4 -11 1,325.7 1,577.9 1 -38.1 ~-47.8
HARM 78 DE 1,681.8 2,409.9 13,853 1,389.8 3,228.9 5,754 3,071.6 6,238.8 19,607 43.6 87.7
JSOW (AIWS) 90 DE 1,885.8 2,969.2 8,800 18.7 ~260.8 - 1,904.5 2,708.4 8,800 1.0 -8.8
LAMPS MK III(SH-60B) 76 DE 2,396.7 3,907.6 209 1,087.6 4,206.2 56 3,484.3 8,113.8 265 35.5 67.4
LCAC 82 PdE 1,103.3 1,610.7 60 859.4 783.3 31 1,962.7 2,394.0 91 18.4 -2.2
LHD 1 82 DE 2,931.8 4,451.0 3 2,287.6 2,014.9 3 5,219.4 6,465.9 6 -4.9 -24.3
MCM 1 82 PdE 1,466.3 1,737.4 14 54.0 31.3 - 1,520.3 1,768.7 14 3.7 1.8
MHC 51 92 PdE 1,457.4 1,548.3 12 -10.2 -41.0 - 1,447.2 1,507.3 12 -0.7 -2.6
MK 48 ADCAP 89 PdE 6,347.7 6,800.3 - -2,425.0 -2,874.2 - 3,922.7 3,926.1 1,427 -7.0 19.2
MK 50 TORPEDO 89 DE 5,548.3 6,653.7 7,851 -2,401.8 -3,570.2 -6,670 3,146.5 3,083.5 1,181 16.4 53.9
PHALANX CIWS 84 PdE 2,176.2 2,481.7 620 680.0 784.7 43 2,856.2 2,766.4 663 24.6 9.0
SSN 21 / AN/BSY-2 90 PdE 20,119.8| 21,739.1 12§ -10,075.3| -11,:52.0 -10} 10,044.5 10,387.1 2 70.2 154.1
SSN 688 71 DE 5,126.8 5,747.5 32 6,646.2 22,243.0 301 11,773.0 28,090.5 62 9.5 0.1
STD MSL 2 84 PdE 8,770.1 11,067.2 13,778 664.9 1,250.4 789 9,435.0 12,317.6 14,567 4.3 5.5
T-45TS 84 PE 3,754.6 5,462.0 304 793.3 929.6 -34 4,547.9 6,391.6 270 27.7 24.8
T-AGOS 78 PdE 1,127.8 2,031.3 28 -217.8 -473.7 -3 910.0 1,557.6 25 -0.8 -1.7
T-AO FLEET OILER 84 PdE 2,607.7 3,190.7 17 120.4 -190.2 1 2,728.1 3,000.5 18 -1.7 -10.9
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Program Acquisition Cost Summafy In Millions Of Dollars

As Of Date: December 31, 1992
Type Baseline Estimate ChangeéS To Date Current Estimate Percent Cost Change
Date Adj For
Weapon System Base of Cost Cost Cost i J oty
Year i — ] i i
Baseline Base Current Quantity Base Current Quantity Base Current Quantity Base Current
Year $| Year $ Year $ Year § Year $ Year $ Year $ Year $
TOMAHAWK 77 DE 1,806.4 2,422.9 1,163 3,989.9 10,009.4 3,479 5,796.3 12,432.3 4,642 23.6 15.0
TRIDENT II MSL 83 PdE 26,556.3] 35,518.5 845 -6,351.1 -9,227.7 -389] 20,205.2| 26,290.8 456 -2.9 11.9
TRIDENT II SUB 83 PdE 10,548.9| 14,085.2 7 2,049.0 213.2 3| 12,597.9 14,298.4 10 -15.5 -29.8
UHF FOLLOW-ON 88 PdE 1,479.1 1,716.1 10 —-41.9 -7.5 -1 1,437.2 1,708.6 9 3.5 6.6
v-22 86 DE 23,073.0{ 29,662.3 913]) -18,718.0| -24.554.5 -913 4,355.0 5,107.8 - -43.9 -46.2
Subtotal 277,531.6| 380,241.0 -1,599.3 27,650.8 275,932.3 | 407,891.8 3.5 4.6
USAF:
ACM 83 PdE 5,197.5 6,665.4 1,461 -1,360.7 -1,863.0 -1,001 3,836.8 4,802.4 460 7.2 14.8
AMRAAM 92 PdE 12,278.2 13,112.4 15,450 198.9 -107.2 -2,412] 12,477.1 13,005.2 13,038 9.8 10.4
ATARS 85 DE 974.8 1,292.5 560 ~-367.5 -459.4 -510 607.3 833.1 50 91.2 93.6
AWACS RSIP 89 DE 571.8 689.9 34 125.8 176.8 - 697.6 866.7 34 22.0 25.6
B-1B 81 DE 20,500.0] 29,537.6 100 454.5 ~900.0 -] 20,954.5 28,637.6 100 2.2 -3.0
C-130H 89 PdE 6,687.5 11,301.6 165 -6,083.3 -10,571.7 —-149 604.2 729.9 16 -61.8 -71.3
C-17A 81 PdE 22,395.3 41,811.9 210 -981.8 -2,335.8 -90 21,413.5 39,476.1 120 21.6 28.3
CMU 89 DE 1,509.3 1,581.0 1 62.8 65.4 - 1,572.1 1,646.4 1 4.2 4.1
DMSP 75 PdE 718.7 1,879.0 9 68.5 169.0 1 787.2 2,048.0 10 0.9 -1.0
DsP 78 DE 4,424.6 5,547.6 19 1,647.3 3,759.2 6 6,071.9 9,306.8 25 11.2 17.9
F-16 75 DE 4,376.8 6,054.5 650 11,830.7 33,006.5 1,587] 16,207.5 39,061.0 2,237 58.5 90.7
F-22 (ATF) 90 DE 60,270.0] 99,109.0 648 438.4| -12,499.7 -§ 60,708.4 86,609.3 648 1.4 -12.2
IR MAVERICK 75 DE 995.1 1,592.9 31,078 273.4 1,508.9 ~-6,164 1,268.5 3,101.8 24,914 42.6 158.0
I0s 75 DE 963.0 2,012.3 18 -59.8 -117.9 -8 903.2 1,894.4 10 23.8 41.3
JSTARS 83 DE 4,729.0 6,742.0 21 852.6 1,657.6 -2 5,581.6 8,399.6 19 24.2 31.8
JTIDS 81 DE 309.0 382.5 - 1,138.7 1,634.2 - 1,447.7 2,016.7 - 77.0 79.5
KC—-135R 81 PdE 5,229.1 7,829.2 334 -630.2 -883.8 56 4,598.9 6,945.4 390 -17.7 ~8.6
LANTIRN 80 DE 2,101.7 3,823.2 1,316 218.5 85.5 -249 2,320.2 3,908.7 1,067 18.3 9.9
NAVSTAR GPS 79 DE 1,599.4 2,306.7 40 747.5 1,824.1 21 2,346.9 4,130.8 61 19.9 32.5
NAVSTAR User Eqmt 79 DE 2,554.9 4,875.8 27,339 667.8 1,907.4 92,604 3,222.7 6,783.2 119,943 32.3 42.1
PEACEKREEPER 82 DE 16,634.9 21,680.2 223 -3,861.5 -5,771.1 -121 12,773.4 15,909.1 102 -1.3 4.9
SEFW 79 DE 1,219.8 2,405.8 14,000 —-434.9 -588.0 -9,000 784.9 1,717.8 5,000 1.5 74.1
TITAN IV 85 DE 2,150.5 2,529.2 10 17,054.7 24,412.7 55 19,205.2 26,941.9 65 122.9 133.8
Subtotal 178,390.9] 274,762.2 22,000.4 34,009.7 200,391.3 308,771.9 14.8 15.5
DpoD:
GPALS (SDS) 88 PE 20,877.7| 27,632.4 - -7,667.7} -10,180.8 -{ 13,210.0 17,451.6 - -36.7 -36.8
UAV 88 DE 1/ 3,601.6 5,436.1 776 871.8 908.6 - 4,473.4 6,344.7 776 24.2 16.7
UTTMDS 88 PE 3,165.2 4,323.7 - 33.6 -209.0 - 3,198.8 4,114.7 - 1.1 -4.8
Subtotal 27,644.5 37,392.2 -6,762.3 -9,481.2 20,882.2 27,911.0 -24.5 -25.4
Grand Total 538,916.9} 763,016.3 26,712.1 94,638.7 565,629.0 857,655.0 7.4 10.6

1/ Excludes non-specific UAV

costs of $1,200.6 million not directly associated with the

reporting end items (i.e.,

Close Range,

Short Range,

and Medium Range) .



1992

Distribution of Cost Changes (Bas@-Year Constant Dollars)
As Of Date: December 31,

Cost Changes Between the Baseline and Current Estimate (Base—Year Constant Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year —
This Qtr| To Date |This Qtrj To Date] This Qtr| To Date |This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date
ARMY :
ADDS 83 -723.2| -1137.7 - 20.1 -14.0 -278.2 10.5 365.4 - - -151.1 -240.9 -877.8 -1271.3
AFATDS (ATCCS) 90 127.8 127.8 - - - - ~227.1| =-223.8 - - -107.5 -1.7 -206.8 -97.7
ASAS (ATCCS) 86 -1299.7 686.1 - - - - 119.2 | —=2655.7 - - -528.6 248.0 -1709.1 -1721.6
ATACMS 91 31.1 44.2 - - - - 82.9 107.4 - - 3.7 4.9 117.7 156.5
AVENGER 89 -490.3 -145.6 -7.0 ~2.5 37.7 37.7 -57.3 90.7 - - -117.2 5.5 -634.1 -14.2
BAT 91 -467.1 -467.1 - -0.3 284.8 284.8 54.2 46.5 - - -3.5 -10.1 -131.6 -146.2
BLACKHAWK (UH-60A/L) 71 573.5 815.9 - -99.1 - 55.2 826.9 ]| 1706.3 - 13.4 79.6 -93.5 1480.0 2398.2
BRADLEY FVS 72 17.8 902.3 0.7 93.6 4.4 647.2 -6.0 897.7 - 11.0 18.6 452.7 35.5 3004.5
CHINOOK (CH-47D) 75 - 235.6 - 41.4 - - 4.5 195.9 - - -4.8 47.9 -0.3 520.8
COMANCHE (RAH-66) 84 - - - 145.2 - 301.3 2053.6 | 2402.9 - - - - 2053.6 2849.4
CSsCs (ATCCS) 91 8.3 8.3 0.1 0.2 . - -2.2 -2.5 - - -5.6 -5.6 0.6 0.4
FAAD C2I 87 -98.5 -154.3 -4.8 14.1 - -3.7 -161.2 -71.3 - - 122.5 -6.2 -142.0 -221.4
FMTV 89 - 1191.5 1.3 ~320.3 - - 31.7 2726.3 - - -51.9 200.3 -18.9 3797.8
JAVELIN (AAWS-M) 90 -123.5 -123.5 - 97.1 - 40.4 771.0 850.2 - - 70.6 294.7 718.1 1158.9
JSTARS GSM 89 4.0 41.9 2.7 2.7 31.9 52.0 69.1 6.8 - - 28.6 70.0 136.3 173.4
KIOWA WARRIOR (OH58D) 82 109.9 -521.3 - 75.0 - 459.9 92.6 262.4 - - 42.4 11.9 244.9 287.9
LASER HELLFIRE 75 -10.4 160.0 -1.4 102.3 - 253.3 10.5 1.2 - - -1.9 -0.1 -3.2 516.7
LONGBOW APACHE ("D") 91 - - - - - - 394.8 465.0 - - 173.8 171.8 568.6 636.8
LONGBOW HELLFIRE 91 287.4 287.4 - - - - 787.8 811.4 - - 7.7 7.7 1082.9 1106.5
MCS (ATCCS) 80 0.1 -58.6 -0.1 -0.2 - 8.2 13.3 -67.3 - - -7.9 36.7 5.4 -81.2
MLRS 78 255.7 1041.8 - -27.5 63.1 107.6 28.0 99.4 - 10.0 -19.6 4.4 327.2 1235.7
MSE 86 - 69.3 - - - - -59.7 -651.5 - - 30.2 26.9 -29.5 -555.3
PLS (FHTV) 93 -293.2 -898.6 -0.2 -0.2 141.0 141.0 -49.4 -4.1 - - -39.3 -126.1 -241.1 -888.0
SADARM 89 - 1521.6 - 188.4 - - 171.4 71.1 - . 0.6 1.0 172.0 1782.1
SINCGARS 84 1021.2 -536.1 - 43.9 21.2 35.0 -193.1 -294.5 - - 6.3 -279.8 855.6 -1031.5
STINGER RMP 83 7.8 -671.9 8.2 84.6 - 3.7 14.2 -467.7 - - -15.0 -50.9 15.2 -1102.2
TOW 2 84 -87.7 165.6 -23.8 16.7 219.7 443.9 57.7 -51.7 - - 10.3 3.8 176.2 578.3
Subtotal -1149.0 2584 .6 —-24.3 475.2 789.8 2589.3 4837.9 6616.5 - 34.4 —-459.0 773.3 3995.4 13073.3
NAVY:

AN/BSY-1 84 - -57.0 - 13.2 - 29.6 -37.7 -58.8 - -866.5 -12.6 -688.9 ~50.3 -1628.4
AN/SQQ—-89 85 -145.7 -925.4 -51.6 251.4 131.2 307.6 -291.5 161.9 - - -11.9 -182.6 -369.5 -387.1
AQE 6 86 704.6 -274.4 - 100.1 - - 358.3 897.0 - - -54.1 -72.5 1008.8 650.2
ASPJ 84 - - - 21.8 - 40.8 -17.3 242.4 - - - - -17.3 305.0
AV-8B 79 - -544.2 - 734.0 - 442.3 15.8 ] -1453.0 - - 41.0 54.1 56.8 -766.8
C/MH-53E 73 -19.0 975.4 - -15.6 5.2 -48.3 -0.8 212.7 = 2.4 3.5 240.4 -11.1 1367.0
CG 47 78 - 5491 .4 - -2.6 - 571.9 207.6 -977.2 - - -193.9 14.4 13.7 5097.9
CV HELO (SH-60F) 88 -315.3 -315.3 -4.4 10.6 22.4 191.5 43.2 208.0 - - -137.8 -21.0 -391.9 73.8
CVN-74/75 88 - - - -124.1 - - 425.5 643.6 - - -~131.2 - 294.3 519.5
CVN-76 95 - - - - - - 445.0 374.9 - - 0.5 - 445.5 374.9
DDG 51 87 1255.0) 17592.2 - - -29.4 658.6 1457.7 1449.9 - - -752.7 1.1 1930.6 19701.8
EA-6B 84 ’ - 2933.8 31.7 279.7 - 0.4 390.4 1228.0 - - 323.0 1121.7 745.1 5563.6
EMSP 90 - - - - - - -106.4 -106.4 - - -5.5 -5.5 -111.9 -111.9
F-14D 89 - -10528.7 - -99.2 61.0 62.3 -112.7 | -1734.8 = - 84.6 -3049.5 32.9 -15349.9
F/A-18 C/D 75 -362.6 1405.5 -24.5 1059.0 -32.9 990.6 -102.2 2180.1 - 4.5 -27.7 1077.2 -549.9 6716.9
F/A-18 E/F 90 - - 41.0 41.0 - - -103.1 -103.1 - - -~198.6 -198.6 -260.7 —-260.7
FDS 88 - -3047.3 - - - - 24.5 -394.0 - - - -423.5 24.5 —-3864.8
HARM 78 - 456.5 - 574.9 - 155.6 -0.5 146.8 - - 3.4 56.0 2.9 1389.8
JSOW (AIWS) 30 - - - - - - 18.5 18.5 - - 0.2 0.2 18.7 18.7
LAMPS MK III(SH-60B) 76 -3.6 174.7 -0.5 179.9 4.2 153.3 63.0 502.9 - - 58.7 76.8 121.8 1087.6
LCAC 82 90.1 554.5 - -1.2 - 2.2 25.4 316.9 - - - -13.0 115.5 859.4
LHD 1 82 - 2558.2 - 55.5 4.0 -1.6 198.9 -327.3 - - - 2.8 202.9 2287.6
MCM 1 82 - - - - - - -16.0 54.0 - - 10.2 - -5.8 54.0
MHC 51 32 - - - - - - -10.2 -10.2 - - - - -10.2 -10.2
MK 48 ADCAP 89 -2128.0 -2128.0 -315.3 779.7 -72.4 -514.8 -236.5 -379.8 - - -289.7 -182.1 -3042.2 -2425.0
MK 50 TORPEDO 89 -2890.0| -2845.6 - 1194.8 - 32.9 131.4 -615.3 - - -476.7 ~168.6 -3235.3 -2401.8
PHALANX CIWS 84 -79.5 116.0 -1.4 17.3 -3.9 144.5 -87.2 261.8 - - 71.9 140.4 -100.2 680.0
SSN 21 / AN/BSY-2 90 996.9}]-14219.0 - 4353.8 - 127.8 1543.5 942.1 - - 79.2 -1280.0 2619.6 -10075.3
SSN 688 71 - 5628.0 - 14.6 - 523.6 35.3 299.3 - - - 180.7 35.3 6646 .2
STD MSL 2 84 -44.3 276.8 -12.0 97.7 - 215.3 458.7 -39.5 - - ~18.2 114.6 384.2 664.9
T—-45TS 84 - -193.7 127.8 -279.3 33.6 692.1 -179.1 431.6 - - 39.1 142.6 21.4 793.3
T-AGOS 78 -210.2 -210.2 - - - - -7.8 -7.6 - - - - -217.8 -217.8
T—-AO FLEET OILER 84 - 166.4 - -13.9 - 0.7 179.1 40.7 - - -104.1 -73.5 75.0 120.4
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Distribution of Cost Changes (Bas®-Year Constant Dollars)
As Of Date: December 31, 1992

Cost Changes Between the Baseline and Current Estimate (Base—Year Constant Dollars)
Weapon System Base Quantity Schedule Engineering Estiltating Other Support Total
Year

This Qtr| To Date |This Qtr| To Date] This Qtr| To Date | This QtZ| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date

NAVY:
TOMAHAWK 77 223.4 2884.4 - -163.2 261.1 1275.0 126.4 ] -¢25.6 - - -99.5 619.3 511.4 3989.9
TRIDENT II MSL 83 -5206.4| -5748.0 - - - - 71.0 | -544.0 - - -154.7 -59.1 -5290.1 -6351.1
TRIDENT II SUB 83 - 4367.2 - - - - 83.3 | -2261.6 - - 4.8 -56.6 88.1 2049.0
UHF FOLLOW-ON 88 -89.5 -90.7 - 2.5 - - 22.1 46.3 - - - - -67.4 -41.9
v-22 86 - |-15310.5 - - - - 1138.0 ] 1568.5 - - - -4976.0 1138.0 | -18718.0
Subtotal —8224.1|-10857.0 | -209.2 | 9082.4 384.1 €053.9 6153.4 | "2589.7 = ~859.6 =1948.8 =7608.7 =3844.6 =1599.3

USAF:
ACM 83 - ~-1619.0 - ~-36.9 - -0.7 44.0 558.5 - - -52.8 ~262.6 -8.8 -1360.7
AMRAAM 92 -915.6 -915.6 - 92.6 333.2 402.5 412.8 614.1 - - -8.6 5.3 -178.2 198.9
ATARS 85 -187.0 -657.2 - - - 90.0 240.7 283.7 - -11.9 5.2 -72.1 58.9 -367.5
AWACS RSIP 89 - - 68.3 67.3 -63.4 -62.0 "64.6 85.0 - - 43.0 35.5 112.5 125.8
B-1B 81 - - -121.8 | -309.9 437.4 763.1 20.4 115.6 - - 202.6 -114.3 538.6 454.5
C-130H 89 -5105.6{ -5105.6 - - - - -0.5 -0.5 - - -977.2 -977.2 -6083.3 -6083.3
c-17A 81 - -4778.3 - - 45.2 55.9 1868.0 | 4247.8 - - 237.8 -507.2 2151.0 -981.8
CMU 89 - - - - 1.3 1.3 30.5 15.6 - - -13.2 45.9 18.6 62.8
DMSP 75 - 61.2 - - - -30.0 0.3 7.1 - - 1.0 30.2 1.3 68.5
DSP 78 - 1033.8 - - - - -9.5 258.5 - - 14.1 355.0 4.6 1647.3
F-16 75 143.1 5849.4 15.6 216.3 132.0 3591.3 -118.9 -946.5 - 40.1 239.2 3080.1 411.0 11830.7
F-22 (ATF) 90 -424.1 -424.1 142.5 142.5 - - -24.5 204.1 - - - 515.9 -306.1 438.4
IR MAVERICK 75 -14.4 -105.8 71.0 353.8 3.1 15.1 -75.9 -31.9 - - -1.6 42.2 -17.8 273.4
I0s 75 - -233.2 1.3 1.3 -8.2 33.6 62.4 134.6 - - -32.8 3.9 22.7 -59.8
JSTARS 83 - -234.2 290.6 347.5 - -162.1 375.1 834.2 - - 99.0 67.2 764.7 852.6
JTIDS 81 - 509.1 - -1.5 - 243.8 73.0 348.7 - - - 38.6 73.0 1138.7
KC~135R 81 -114.0 356.4 - - - - 34.8 -813.1 - - -3.5 -173.5 -82.7 -630.2
LANTIRN 80 - -140.8 - 27.8 - -30.1 13.7 225.1 - - 27.9 136.5 41.6 218.5
NAVSTAR GPS 79 -52.3 358.2 -3.4 3.6 - 399.6 -29.3 -271.5 - - 35.0 257.6 -50.0 747.5
NAVSTAR User Egmt 79 66.0 -118.5 3.3 85.6 - -21.3 -205.3 163.0 - - 381.0 559.0 245.0 667.8
PEACEKEEPER 82 -157.3§ -3691.2 - 20.5 - -437.5 -8.¢8 1559.1 - - -11.7 -1312.4 -177.8 -3861.5
SFW 79 -354.2 -446.7 -15.9 80.8 - - 31.2 -62.5 - - -3.4 -6.5 -342.3 -434.9
TITAN IV 85 - 6465.0 - 606.8 62.9 |-1033.1 2847.0 7442.6 - - 420.9 3573.4 3330.8 17054.7
Subtotal -7115.4| -3837.1 451.5 1698.1 . 943.5 3819.4 5645.8 | 14971.3 - 28.2 601.9 5320.5 527.3 22000.4

DOD:

GPALS (SDS) 88 - - - - - - -5155.0 | -7667.7 - - - - -5155.0 -7667.17
oav 88 - - - - - - 680.5 680.5 - - 191.3 191.3 871.8 871.8
UTTMDS 88 - - - - 53.0 53.0 -32.3 -32.3 - - 12.9 12.9 33.6 33.6
Subtotal - - - - 53.0 53.0 —-4505.8 | -7019.5 - - 204.2 204.2 -4249.6 -6762.3
Grand Total -16488.5]-12109.5 218.0 |11255.7 2170.4 }12515.6 12130.3 | 17158.0 - -797.0 -1601.7 -1310.7 -3571.5 26712.1
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Distribution of Cost Changes (Curréeént-Year Dollars)

As Of Date: December 31, 1992
Cost Changes Between the Baseline and Current Estimate (Current-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Support Total
This Qtr]To Date |This Qtr|To Date |This Qtr This Qtr This Qtr] To Date To Date]This Qtr To Date frhis Qtr] To Date
ARMY :
ADDS 14.5 -260.9 -1442.6 -2119.6 -6.7 -21.0 0.8 563.2 - -321.0 -373.¢ -1776.0 -2122.9
AFATDS (ATCCS) -17.0 -31.9 169.1 169.1 -27.2 - -306.4 -303.2 - -149.4 -3.4 -330.9 -175.3
ASAS (ATCCS) 47.3 -69.9 -2608.1 1179.0 24.2 - 158.8 -4271.4 - -1182.1 367.9 -3559.9 -2770.2
ATACMS -22.0 -31.6 36.4 51.7 0.9 - 94.4 123.2 - 3.8 5.3 113.5 145.2
AVENGER -43.2 -16.2 -697.2 ~177.4 -10.1 46.9 -83.9 110.4 - -173.2 30.5 -960.7 4.1
BAT -95.9 ~169.8 -776.5 -776.5 92.6 344.5 73.2 60.8 - -4.0 -12.0 ~367.1 -424.4
BLACKAAWK (UH-60A/L) -65.4 1559.5 3022.8 3905.4 - - 4279.9 7702.3 19 423.8 660.6 7660.1 14038.6
BRADLEY FVS -7.0 -217.0 72.5 2743.3 7.6 15.0 ~30.6 3044.9 17 94.5 1477.5 152.0 9731.3
CHINCOK (CH=-47D) -0.4 213.5 - 776.2 - - - 14.1 709.86 - -14.9 99.5 -1.2 1791.2
COMANCHE (RAH-66) -55.2 29.2 - - - - 455.4 3270.6 3747.9 - - - 3215.4 4497.9
CSSCS (ATCCS) -4.7 -8.4 11.4 11.4 3.1 - - -7.4 -6.0 - -6.3 -6.3 ~3.9 -5.9
FAAD C2I -40.9 -33.8 -160.4 -237.6 1.4 - -7.7 -266.6 79.1 - 185.3 81.7 -281.2 -38.5
FMTV -3426.4 -2276.3 - 3633.7 67.7 - - 29.7 5488.2 - -59.5 681.1 -3388.5 8602.5
JAVELIN (AAWS-M) ~325.6 -183.9 -186.5 -186.5 84.7 - 51.4 1021.8 1159.8 - 115.4 418.8 709.8 1903.1
JSTARS GSM -100.5 29.9 -20.8 33.9 -13.6 41.4 63.7 130.2 50.0 - 40.1 112.3 76.8 276.2
KIOWA WARRIOR (OHS58D) -15.2 -322.8 178.1 -745.0 - - 751.4 141.7 369.7 - 69.1 3.4 373.7 242.6
LASER HELLFIRE -12.8 127.4 -32.0 403.1 -2.8 - 708.6 33.1 -249.8 - -5.9 25.5 -20.4 1665.2
LONGBOW APACHE ("D") -160.0 -217.5 - - 1.2 - - 487.2 570.7 - 219.7 219.4 548.1 573.8
LONGBOW HELLFIRE -151.3 -206.5 413.7 413.7 8.1 - - 1090.5 1123.9 - 12.4 12.4 1373.4 1351.6
MCS (ATCCS) ~29.1 -2.9 16.5 -106.3 -10.4 - 14.3 28.9 -118.2 - -8.5 71.1 -2.6 -135.9
MLRS -68.4 735.3 719.3 2518.3 6.1 144.0 69.4 379.9 18 -43.6 92.4 826.8 4016.0
MSE -18.9 -21.0 - 83.0 - - -83.5 -727.5 - 39.6 28.3 -62.8 -637.2
PLS (FHTIV) -34.4 85.2 -319.6 -1034.9 -0.7 150.0 -51.2 1.9 - -39.8 -124.1 -295.17 -874.0
SADARM -351.5 339.6 - 1396.2 71.0 - 244.0 -34.5 - 1.0 2.9 -35.5 2753.8
SINCGARS -158.5 -7.7 1564.8 ~1093.0 -2.4 30.1 ~237.8 -579.3 - 4.6 -373.4 1200.8 -1289.1
STINGER RMP -4.2 8.1 11.8 -956.2 12.9 - 20.9 -548.5 - -23.0 -65.0 18.4 -1442.3
TOW 2 -21.3 -76.5 ~131.7 234.2 -78.2 373.8 96.3 -35.3 - 17.3 6.8 256.2 782.0
Subtotal -5170.0 -1026.9 -159.0 10119.2 229.4 1124.7 10218.1 18411.8 56 -804.6 3439.6 5438.6 42459.4
NAVY:
AN/BSY-1 -8.7 -89.5 - -62.1 - - -37.1 -62.3 -1050 -18.3 -1105.8 -64.1 -2321.1
AN/SQQ-89 ~74.4 65.4 -192.7 -1142.1 -25.0 186.7 -435.2 115.4 - -11.9 -228.9 -552.5 -239.7
AOE 6 -48.7 -2.0 995.9 -378.4 - - 487.9 1193.7 - -66.6 -93.8 1368.5 852.5
ASPJ -0.3 -0.3 - - - - -25.1 222.8 - - - -25.4 300.0
AV~8B -9.6 -753.6 - ~1389.9 - - 32.3 -964.4 - 96.3 354.6 119.0 -407.1
C/ME-53E -41.5 81.3 -67.5 2801.3 2.0 17.9 -10.7 267.9 3 20.7 663.2 -79.1 4411.5 7
CcG 47 -39.0 -1199.6 - 11739.0 - - 451.4 -2786.5 - -429.6 24.5 -17.2 9193.4
CV HELO (SH-60F) -126.3 -23.3 -456.6 -456.6 -14.2 30.3 73.1 281.0 - -195.7 12.6 -689.4 156.9
CVN-74/75 -52.1 -186.3 - - - - 469.8 714.8 - -169.6 - 248.1 -115.9
CVN-76 -102.0 -123.0 - - - - 470.6 394.8 - 1.2 - 369.8 271.8
DDG 51 -2425.8 -3807.1 1805.8 25321.8 128.8 -52.3 1898.4 2893.7 - -1126.5 1.6 ,228.4 26022.4
EA-6B -402.5 80.8 - 4069.0 214.4 - 641.1 1592.5 - 603.0 1928.5 1056.0 8369.3
EMSP -9.3 -9.3 - - 0.7 - -114.1 -114.1 - -4.2 -4.2 -126.9 -126.9
F-14D -21.6 36.7 - -12956.7 - 72.0 -130.0 | -1724.0 - 94.4 -3738.6 14.8 |-18432.3
F/A-18 C/D -975.5 4768.4 ~1179.7 1292.0 -202.8 -77.0 -360.3 5677.6 6 -83.2 4178.4 -2878.5 26641.1
F/A-18 E/F -13371.8 [-13371.8 - - -297.2 - ~-45.7 -45.7 - ~-284.1 -284.1 J-13998.8 }-13998.8
FDS -28.7 -63.4 - -4827.1 - - 28.7 -633.5 - - -618.4 - -6269.4
HARM -19.1 328.9 - 914.0 - - -1.6 298.3 - 9.4 138.4 -11.3 3828.9
JSOW (AIWS) -337.5 -337.5 - - 40.2 - 34.5 34.5 - 2.0 2.0 -260.8 -260.8
LAMPS MK III(SH-60B) -163.5 ~386.9 -13.2 938.0 27.4 13.5 205.2 1006.0 - 175.7 69 245.1 4206.2
LCAC -31.9 -475.5 119.5 837.8 - - 34.0 405.9 - - 16 121.6 783.3
LHD 1 -94.7 -1593.7 - 4092.6 -112.5 5.5 262.1 -416.1 - - - 60.4 2014.9
MCM 1 -21.3 -26.2 - - - -11.1 57.5 - 13.1 - -19.3 31.3
MHC 51 -19.6 -19.6 - - - - -21.4 -21.4 - - - -41.0 -41.0
MX 48 ADCAP -180.0 -61.1 -3507.0 -3507.0 -556.5 -89.9 -397.6 -537.0 - -409.0 -221.7 ~5140.0 -2874.2
MK 50 TORPEDO 344.4 -109.5 -4698.0 -4650.3 -1.8 - 151.0 -347.0 - -772.4 -333.7 -4976.8 -3570.2
PHALANX CIWS 11.6 -337.9 -165.3 56.2 -4.7 -11.0 -90.5 232.2 - 10.6 109.2 -249.3 284.7
SSN 21 / AN/BSY-2 -66.3 345.0 1104.2 }-17651.3 - - 1729.7 1198.1 - 97.9 -1725.1 2865.5 {-11352.0
SSN 688 -86.2 -4898.1 - 22306.6 - - 108.1 1843.6 - - 1084.0 21.9 22343.0
STD MSL 2 -355.4 -1032.2 -92.6 606.9 148.4 - 918.2 393.5 - -21.8 242.0 596.8 1250.4
T-45TS -164.2 -635.9 - -341.6 318.0 45.0 -320.2 536.4 - 76.2 376.8 -45.2 929.6
T-AGOS -44.7 -44.7 -146.6 -446.6 16.0 - 1.6 1.6 - - - ~-473.7 -473.7
T-AO FLEET OILER -2.7 -191.5 - 177.6 - - 208.6 27.6 - -141.7 -138.0 64.2 -190.2
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Distribution of Cost Changes (Current-Year Dollars)
As Of Date: December 31, 1992

Cost Changes RPetween the Baseline and Current Estimate (Current-year Dollars)

Weapon System Econcmic Quantity Schedule Engineering Estimating Other Support Total
This Qtr{ To Date |This Qtr|To Date |This Qtr| To Date |This Qtr To Date |This Qtr] To Date |This Qtr| To pate]This Qtx To Date This Qtr| To Date
NAVY:
TOMAHAWX -43.6 -1778.7 670.1 8391.5 3.0 11%.0 643.9 2987.6 11.5 -1485.7 - - 1.8 1779.7 1285.7 10009.4
TRIDENT II MSL -1289.9 251.8 }-10490.7 |-12019.2 1350.5 2765.0 - - 254.56 -338.7 - - -320.4 111.4 }-10495.9 -9227.7
TRIDENT II SUB -112.9 -3111.8 - 6288.6 - - - - 103.3 -2850.3 - _ 3.5 ~113.3 —4.1 213.2
UHF FOLLCW-ON -3C.% 23.2 -113.2 -113.2 - - - - 28.0 82.5 - - - - -115.8 -7.5
v-22 -2.6 -10.7 - -20172.5 - 2.4 - - 1523.3 2055.2 - - - -6434.9 1520.7 |-24554.5
Subtotal —20445.5 |-28699.2 }-16727.6 9718.3 1034.7 28229.8 784.6 13621. 8126.4 9202.4 -~ ~1041.4 ]| -2849.2 ~3380.5 |-30077.56 27650.8
USaAF:
ACM -13.7 180.4 - ~-2481.0 - 22¢€.6 - -5.7 72.3 547.3 - - -85.8 -330.6 -27.2 -1863.0
AMRAAM -288.8 -558.86 -1333.7 -1333.7 131.8 424.8 375.56 518.6 478.6 817.5 - - -1.2 24.2 -643.5 -107.2
ATARS 9.0 -22.1 -302.2 -862.1 16.3 1€.3 - 119.4 339.6 407.1 - ~26.4 8.1 -101.56 70.8 -459.4
AWACS RSI? -32.1 -38.8 - - 131.4 13:5.3 -79.0 -76.7 78.6 103.1 - - 59.2 53.9 158.1 176.8
B3-13 -13.6 ~1749.8 - - -205.5 -56C.6 765.7 1304.0 29.8 -204.8 - - 390.7 311.2 967.1 -900.0
Cc-130H -51.7 -51.7 -8756.2 -8756.2 - - - - -1.2 -1.2 - - -1762.5 -1762.6 }-10571.7 }-10571.7
c-17a -1321.2 -1686.2 - -11039.0 553.3 2437.7 85.9 108.8 3754.8 8549.1 - - 600.3 -706.2 3674.1 -2335.8
CMU ~-9.8 -18.8 - - - - 1.5 1.5 42.8 25.32 - - -17.5% 57.4 15.9 65.4
CMS? -32.53 -159.1 . 190.2 - 1.9 - ~84.0 -0.4 118.2 - - 2.7 104.8 -30.2 169.0
DSp -127.5 -222.5 - 2349.0 - 156.6 - - -19.4 735.3 - - 35.2 740.8 -111.7 3759.2
F-1%6 -62.4 -61.4 473.1 14431.9 147.4 2452.9 330.5 10166.0 -264.8 -2035.8 - $6.4 826.0 7996.5 1449.8 33006.5
F-22 (ATF) -10962.5 |-14147.7 -483.1 -483.1 1655.8 1655.8 - - 3.7 16.2 - - - 459.1 -9786.1 [|-12499.7
IR MAVERICK 12.9 -142.4 -43.2 -390.7 251.7 2123.9 4.3 36.3 -280.4 -263.3 - - -4.1 145.1 -58.8 1508.9
IUS -16.6 -18.0 - -671.3 4.4 14.9 -26.4 83.7 210.7 468.0 - - -111.9 4.8 60.2 -117.9
JSTARS -257.4 244.7 - -370.1 521.0 671.8 - -361.1 585.0 1411.9 - - 180.2 60.4 1028.8 1657.6
JTIDS -2.7 -41.0 - 740.9 - 22.8 - 352.7 69.5 502.7 - - - 56.1 66.8 1634.2
KC-135R -14.3 100.9 -205.5 -226.5 - 914.1 - - 61.6 -1429.9 - - -7.3 -242.4 -165.5 -883.8
LANTIRN 5.8 -297.8 - -265.0 - 53.0 - -29.3 24.5 365.7 - - 58.9 258.9 89.2 85.5
NAVSTAR G2S -110.3 -108.1 -116.7 810.6 -7.7 623.0 - 635.6 -21.0 -753.0 - - 46.0 616.0 -209.7 1824.1
NAVSTAR User Egmt -302.8 -295.4 156.8 -102.2 -18.7 487.3 - -46.8 -406.3 376.1 - - 834.0 1488.4 263.0 1907.4
PEACEXEEPEIR - -602.3 -250.9 -6509.5 - 1161.6 - -678.7 -5.1 2714.8 - - -19.3 -1857.90 -275.3 -5771.1
SFW -175.2 -9.6 ~-384.6 -1419.1 3.7 915.2 - - 68.9 -161.8 - - -3.1 -12.7 -995.3 -688.0
TITAN IV -1077.3 -844.6 - 8995.6 427.8 2201.9 86.8 -1521.2 4117.9 10474.5 - - 652.5 5106.5 4207.7 24412.7
Subtotal ~14844.5 }-20549.9 [|-11746.2 -7391.3 3612.7 16136.8 1545.9 10523.1 8939.7 22780.0 - 40.0 1669.9 12471.0 [|-10822.5 34009.7
DOD:
GPALS (SDS) -542.6 -881.6 - - - - - - -6179.5 -9299.2 - - - - -6722.1 {-10180.8
UAV -420.9 -420.9 - - 21.6 21.6 - - 1027.3 1027.3 - - 280.6 280.6 908.6 908.6
UTTMDS -252.4 -252.4 - - - - 66.2 66.2 -40.4 -40.4 - - 17.6 17.6 -209.0 -209.0
Subtotal -1215.9 -1554.9 - - 21.%6 21.6 56.2 66.2 ~5192.6 -8312.3 - - 298.2 298.2 -6022.5 -9481.2
Grand Total -41676.9 |-51830.9 |-28632.8 12446.2 4898.4 50632.7 3521.4 29425.5 22091.6 42081.9 - -945.0 -1685.7 12828.3 }-41484.0 94638.7
E Y -—
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Program Funding Status (Dollars in Millions)

As Of Date: December 31, 1992
Weapon Prior FY 94 FY 95 Balance of Total
System Years Budget Budget Program
ARMY :

ADDS 707.7 37.2 107.5 62.9 915.3
AFATDS (ATCCS) 296.8 97.4 103.4 379.2 876.8
ASAS (ATCCS) 1496.0 42.3 79.8 553.2 2171.3
ATACMS 1344.8 152.6 116.0 40.0 1653.4
AVENGER 799.3 149.9 189.7 131.9 1270.8
BAT 512.6 117.0 110.7 1821.9 2562.2
BLACKHAWK (UH-60A/L) 7593.4 419.1 402.0 7931.4 16345.9
BRADLEY FVS 9948.7 79.7 87.4 52.4 10168.2
CHINOOK (CH-47D) © 3353.0 1.0 - - 3354.0
COMANCHE (RAH—-66) 2138.4 367.1 444 .7 3680.7 6630.9
CSSCS (ATCCS) 61.7 32.5 35.1 155.5 284.8
FAAD C2I 625.1 75.1 214.1 910.9 1825.2
FMTV 576.6 31.8 391.9 16170.8 17171.1
JAVELIN (AAWS-M) 674.5 252.2 307.5 4605.4 5839.6
JSTARS GSM 540.0 90.5 91.9 845.4 1567.8
KIOWA WARRIOR (OH58D) 2418.9 147.8 123.6 83.9 2774.2
LASER HELLFIRE 2207.4 95.6 65.6 - 2368.6
LONGBOW APACHE ("D") 967.9 155.6 197.2 2423.8 © 3744.5
LONGBOW HELLFIRE 240.9 107.3 76.4 3117.3 3541.9
MCS (ATCCS) 650.3 17.7 69.1 399.1 1136.2
MLRS 5719.5 279.7 293.9 1176.9 7470.0
MSE 4416.9 50.4 6.6 22.9 4496.8
PLS (FHTV) 619.1 466.4 22.1 15.3 1122.9
SADARM 833.0 118.7 162.6 3426.3 4540.6
SINCGARS 1898.8 417.4 428.5 1577.9 4322.6
STINGER RMP 1505.7 8.4 4.8 - 1518.9
TOW 2 2916.1 70.0 57.6 362.1 3405.8

Subtotal 55063.1 3880.4 4189.7 49947.1 113080.3

NAVY:

AN/BSY-1 1441.6 10.1 21.9 32.9 1506.5
AN/SQQ-89 3492.7 119.1 225.0 71.1 3907.9
ACE 6 2189.5 10.7 54.4 1432.7 3687.3
ASPJ 528.0 8.4 - - 536.4
AV-8B 8658.9 18.3 19.2 22.0 8718.4
C/MH-53E 4468.0 303.1 177.2 41.6 4989.9
CG 47 23260.4 16.5 - - 23276.9
CV HELO (SH-60F) 1871.9 224.8 314.1 919.9 . 3330.7
CVN-74/75 6709.0 S11.1 27.2 102.8 6850.1
CVN-76 851.5 11.5 3608.6 97.4 4569.0
DDG 51 22063.2 2896.0 2556.5 18624.2 46139.9
EA—6B 4258.9 123.6 459.4 6275.2 11117.1
EMSP 257.1 62.4 48.7 69.7 437.9
F-14D 6434.5 72.0 27.9 55.2 6589.6
F/A-18 ¢/D 33169.1 1900.7 1645.5 2801.1 39516.4
F/A-18 E/F 1201.2 1414.0 1345.6 76623.4 80584.2
FDS 1002.3 133.2 73.3 369.1 1577.9
HARM 6238.8 - - - 6238.8
JSOW (AIWS) 163.0 75.5 70.2 2399.7 2708.4
LAMPS MK III(SH-60B) 5285.0 275.6 260.7 2292.5 8113.8
LCAC 2363.9 4.0 12.4 13.7 2394.0
LHD 1 5442.8 910.1 26.5 86.5 6465.9
MCM 1 1764.6 3.7 0.4 - 1768.7
MHC 51 1448.8 28.7 18.3 11.5 1507.3
MK 48 ADCAP 3795.6 130.5 - - 3926.1
MK 50 TORPEDO 3056.0 23.9 3.6 - 3083.5
PHALANX CIWS 2592.9 42.8 35.7 95.0 2766.4 |
SSN 21 / AN/BSY-2 9597.3 211.0 177.4 401.4 10387.1
SSN 688 27924.7 80.4 66.6 18.8 28090.5
STD MSL 2 6945.7 285.1 323.8 4763.0 12317.6
T-45TS 2513.6 340.3 558.5 2979.2 6391.6
T-AGOS 1182.6 1.9 5.9 367.2 1557.6
T-AO FLEET OILER 2978.8 9.4 5.7 6.6 3000.5
TOMAHAWK 9777.2 365.4 432.0 1857.7 12432.3
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Program Funding Status (Dollars in Millions)
As Of Date: December 31, 1992

Balance of

Weapon Prior FY 94 FY 95 Total
System Years Budget Budget Program
NAVY:
TRIDENT II MSL 20731.4 1132.0 1021.9 3405.5 26290.8
TRIDENT II SUB 14230.5 24.6 19.0 24.3 14298.4
UHF FOLLOW-ON 1370.5 159.8 122.3 56.0 1708.6
v-22 4176.5 77.6 431.5 422.2 5107.8
Subtotal 255438.0 11517.8 14196.9 126739.1 407891.8
USAr: .
ACM 4664 .4 84.8 31.9 21.3 4802.4
AMRAAM 6838.0 641.5 696.8 4828.9 13005.2
ATARS 279.3 68.3 112.0 373.5 833.1
‘AWACS RSIP 312.8 37.6 42.1 474.2 866.7
B-1B 27374.7 256.0 215.5 791.4 28637.6
C-130H 565.9 54.9 53.1 56.0 729.9
C-17A 12953.6 2573.8 3346.6 20602.1 39476.1
CMU 1344.0 148.7 93.3 60.4 1646.4
DMSP 1558.9 70.6 67.7 350.8 2048.0
Dsp 7195.3 565.4 468.6 1077.5 9306.8
F-16 36389.1 909.2 765.1 997.6 39061.0
F-22 (ATF) 7508.2 2251.0 2377.8 74472.3 86609.3
IR MAVERICX 3101.8 - - - 3101.8
I0s 1487.7 58.9 170.3 177.5 1894.4
JSTARS 2905.3 728.6 746.2 4019.5 8399.6
JTIDS 1777.1 63.8 42.8 133.0 2016.7
KC-135R 6945.4 - - - 6945.4
LANTIRN 3837.4 47.4 8.2 15.7 3908.7
NAVSTAR GPS 2932.7 215.5 229.2 753.4 4130.8
NAVSTAR User Egmt 2373.3 418.0 468.8 3523.1 6783.2
PEACEKEEPER 15909.1 - - - 15909.1
SFW 352.5 87.5 98.8 1179.0 1717.8
TITAN IV 9831.6 1802.3 1381.2 13926.8 26941.9
Subtotal 158438.1 11083.8 11416.0 127834.0 308771.9
DOD:
GPALS (SDS) 4001.6 927.7 1476.1 11046.2 17451.6
UAV 673.3 226.3 384.8 5060.3 6344.7
UTTMDS 522.7 749.8 617.7 2224.5 4114.7
Subtotal 5§197.6 “ 1903.8 2478.6 18331.0 27911.0
Grand Total 474136.8 28385.8 32281.2 322851.2 857655.0
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